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SUMMARY: 
 
The Department of Transportation (Department) is presenting this information item to provide the 
status of construction contract award for the Department’s projects allocated in Fiscal Year (FY) 
2005-06 and FY 2006-07. 
 
In FY 2005-06, the California Transportation Commission (Commission) voted 411 State 
Transportation Improvement Program (STIP) and State Highway Operation and Protection Program 
(SHOPP) projects on the State Highway System.  As of January 5, 2007, 372 projects totaling $2.37 
billion have been awarded.  Bids for one project have been opened and should be awarded soon.  
Two projects have pending bid openings; two projects are scheduled for advertisement; and bids on 
nine projects were rejected with the projects scheduled for re-advertisement.  In addition, for various 
reasons, the Department was unable to award construction contracts for 25 SHOPP projects totaling 
$235,270,000, so the funds were allowed to lapse. 
 
In FY 2006-07, the Commission has voted 169 STIP and SHOPP projects on the State Highway 
System.  As of January 5, 2007, 104 projects totaling $295 million have been awarded.   
 
BACKGROUND: 
 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction within 
six months. 
 
Starting with July 2006 allocations, projects will be subject to Resolution G-06-08 (adopted June 8, 
2006), which formalizes the condition of allocation that requires projects to be ready to proceed to 
construction within six months of allocation.  The policy also requires that projects that are not 
awarded within four months of allocation be reported to the Commission. 
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FY 2005-06 Allocations 
 

 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
No. 

Projects 
Funds 
Lapse  

 
 

Awarded 
Projects 
$ X 1000 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2005 64 $722,927 60  4 $992,115 0 43 48 

August 2005 61 $251,836 57  4 $286,020 0  41 45 

September 2005 49 $200,701 48 1 $235,262 0 38 45 

November 2005 34 $309,215 28 6 $146,843 0 24 25 

December 2005 20 $20,893 18 2 $14,262 0 13 16 

February  2006 30 $228,399 24 6 $233,962 0 23 24 

March  2006 20 $63,102 19  0 $55,213 1  17 18  

April  2006 18 $22,900 16 1 $21,877 1 13 13 

June  2006 115 $563,878 102 1 $382,518 12 87 100 

TOTAL 411 $2,383,851 372 25* $2,368,072 14 299 334 

 
*Note: A total of $235,270,000, for 25 SHOPP projects, has been allowed to lapse. 

 
 

FY 2006-07 Allocations 
 

 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
No. 

Projects 
Funds 
Lapse 

 
 

Awarded 
Projects 
$ X 1000 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2006 39 $124,061  35 2 $107,274  2 30 35 

September 2006 38 $315,845  27    1(4) $97,542  10 27 27 

October 2006 45 $265,308  27 0 $52,827  18 27 27 

November 2006 24 $137,016  10 0 $20,399  14 10 10 

December 2006 23 $237,859 5 0 $17,002 18 5 5 

TOTAL 169 $1,080,089  104 3 $295,044  62 99 104 

 
Note: 1.  Above dollar totals for awarded projects are project allotments, including G-12 and supplemental funds. 
 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   

 3.  FY 2006-07 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 4.  For September 2006, number of projects where the funds will lapse include 1 de-allocation of District 4 office building project 

 ($44,300,000). 
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FY 2005-06 Project Allocation Status 
 

 
PPNO 

Project 
 Dist-EA 

County-
Route 

 
Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

 
Project Status 

5702B 03-1C9724 Pla-267 Water quality drainage 
improvements. 

16-Mar-06 31-Mar-07 (1) $3,253,000  Bids rejected - re-advertise. 

6651 02-328024 Sha-273 Realign and shift 
downtown couplet. 

27-Apr-06 30-Apr-07 (2) $2,281,000  Bids rejected - re-advertise.   

0163E 01-411801 Men-20 Realign curve and 
widen shoulder. 

8-Jun-06 30-Jun-07 (3) $2,620,000  Bids rejected – re-advertise. 
 

3009 
SHOPP 

02-359901 Sis-97 Pavement 
rehabilitation. 

8-Jun-06 
 

30-Jun-07 (3) 
 

$8,534,000 
  

Bids rejected - re-advertise. 
 

6216 03-1E7701 Sac Pavement 
rehabilitation. 

8-Jun-06 30-Apr-07 (3) $1,000,000  Bids rejected – re-advertise. 
 

0142G 03-290901 Pla-28 Water quality highway 
improvement. 

8-Jun-06 30-Jun-07 (3) $2,400,000  Bids rejected - re-advertise. 
 

0004B 04-0A8001 Ala-Var Install overhead sign. 8-Jun-06 30-Jun-07 (3) $5,305,000  Bids rejected - re-advertise. 
 

0700B 04-264201 SM-101 Add auxiliary lanes, 
reconstruct 
overcrossing and add 
ramp metes. 

8-Jun-06 30-Jun-07 (3) $38,848,000  Bid opening 11/28/06. 
Concurrent supplemental 
funds to award.   

4748Y 05-474811 SB-101 Highway planting 
mitigation. 

8-Jun-06 30-Jun-07 (3) $778,000  Bids rejected – re-advertise. 
 

6405Y 06-388211 Tul-99 Replace planting. 8-Jun-06 30-Jun-07 (3) $300,000  Advertise target date 03/07. 
 

6201 06-476301 Ker-58 Install signal and left 
turn channelization. 

8-Jun-06 30-Jun-07 (3) $765,000  Advertise target date 03/07. 
 

0482R 07-1294V1 LA-60 Construct HOV lanes. 8-Jun-06 31-Mar-07 (3) $29,905,000  Bid opening 01/25/07. 
 

2223 07-188501 LA-134 Modify interchange and 
construct new ramps. 

8-Jun-06 31-Mar-07 (3) $31,194,000  Bid opening 01/11/07. 

0151G 08-384201 SBd-10 Install traffic 
monitoring system. 

8-Jun-06 30-Jun-07 (3) $10,837,000  Bids rejected - re-advertise. 
 

 
(1) Extended deadline approved on September 7, 2006 (Waiver-06-34). 
(2) Extended deadline approved on November 9, 2006 (Waiver-06-40). 
(3) Extended deadline approved on December 14, 2006 (Waiver-06-44). 

 
 
FY 2006-07 Project Allocation Status 
 

 
PPNO 

Project 
 Dist-EA 

County-
Route 

 
Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

 
Project Status 

2398C 02-359901 Sis-97 Construct decorative 
street and pedestrian 
lighting.  (To be 
combined with SHOPP 
project PPNO 3009 for 
construction). 

20-Jul-06 30-Jun-07 (3) $429,000 Bids rejected - re-advertise. 
 

0785Y 04-1A3901 Var-Var Highway planting 
restoration - remove 
and prune trees. 

20-Jul-06 20-Jan-07 $1,617,000 Bid opened 11/15/06.  No 
bids received – re-advertise.  
Concurrent 6-month time 
extension. 

0110A 04-286601 Ala-580 Weigh station 
improvement. 

20-Jul-06 20-Jan-07 $765,000 Bids opened 09/19/06.  Bids 
came in high.  Bids rejected.  
Funds to lapse on 01/20/07. 
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PPNO 

Project 
 Dist-EA 

County-
Route 

 
Description 

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount 

 
Project Status 

6226 06-418711 Ker-5 Abandoned brake 
inspection area clean-
up. 

20-Jul-06 20-Jan-07 $907,000 Bids opened 10/18/06.  One 
bid received and came in 
high.  Bid rejected.  Funds to 
lapse on 01/20/07. 

4257B 03-0A6321 Nev 80 Rehabilitate roadway. 7-Sept-06 7-Mar-07 $71,000,000 Bid opening 02/06/07. 

0367G 04-0A8901 Nap-Var Upgrade traffic barrier 
and guardrail end 
terminals. 

7-Sept-06 7-Mar-07 $3,090,000 Bids opened 01/03/07. 
 

0739G 04-0C9601 SM-280 Rehabilitate pavement. 7-Sept-06 7-Mar-07 $28,201,000 Bids opened 01/03/07. 
 

0093B 04-1A5301 Ala District 4 seismic 
retrofit building project.  

7-Sept-06 7-Mar-07 $44,300,000 Concurrent financial de-
allocation. 

0097C 04-163611 Ala-260 Upgrade lighting. 7-Sept-06 7-Mar-07 $7,717,000 Bids opened 01/03/07. 

0522H 04-270521 SCl-280 Upgrade median 
barrier. 

7-Sept-06 7-Mar-07 $14,620,000 Bid opening 01/24/07. 

0452 05-452601 SLO-41 Construct westbound 
truck climbing lane. 

7-Sept-06 7-Mar-07 $2,914,000 Bid opening 01/17/07. 

1411 06-431801 Fre-41 Highway planting 
restoration. 

7-Sept-06 7-Mar-07 $3,344,000 Bids opened 01/03/07. 
 

D008 06-471601 Tul-198 Install traffic signal and 
improve intersection. 

7-Sept-06 7-Mar-07 $271,000 Project is scheduled for 
advertisement in March 
2007.  A time extension will 
be requested in March 2007. 

3065A 07-231311 LA-Var Construct litter removal 
devices. 

7-Sept-06 7-Mar-07 $19,330,000 Bids opened 01/04/07. 

3197 12-0H0331 Ora-39 Install safety lighting. 7-Sept-06 7-Mar-07 $260,000 Bids opened 10/19/06.  
Meeting on 01/16/07 to 
decide if low bidder is a 
responsible bidder. 

 


